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O’MELVENY & MYERS LLP

BEIJING . Times Square Tower SAN FRANCISCO
BRUSSELS 7 Times Square SHANGHAI
CENTURY CITY New York, New York 10036 SILICON VALLEY
HONG KONG TELEPHONE (212) 326-2000 SINGAPORE
LONDON ' FACSIMILE (212) 326-2061 TOKYO
LOS ANGELES www.omm.com WASHINGTON, D.C.

NEWPORT BEACH

VIA E-MAIL AND U.S. MAIL OUR FILE NUMBER
0688362-00020
March 30, 2012 WRITER'S DIRECT DIAL

(212) 326-2003

Juan M Fajardo Carole Peterson WRITER'S E-MAIL ADDRFESS
Assistant Regional Counsel Chief - NJ Remediation Branch erothenberg@omm.com
U.S. EPA Region 2 U.S. EPA Region 2

Emergency and Remedial Emergency and Remedial Response

Response Division Division

290 Broadway, 19th Floor 290 Broadway, 19th Floor

New York, NY 10007-1866 New York, NY 10007-1866

Re:  Chemical Leaman Tank Lines, Inc, Superfund Site; Bridgeport NJ;
Quality Distribution Inc. (ODI) Revised Statement of Position and
Request for Formal Dispute Resolution in Respect of First, Second and
Third Operable Unit (OU) September 26, 2011 Qversight Costs pursuant

to 2/2/2011 QU2 Consent Decree (OU2 Decree) and 9/3/1991 OU!
Consent Decree (OU1 Decree)

Dear Mr. Fajardo and Ms. Peterson:

I am responding to Mr. Fajardo’s letter of March 12, 2012 in the referenced matter
seeking confirmation that a $812,182 escrow account has been established for contested costs
and submission of a detailed revised statement of position for commencement of formal dispute
resolution. Through this letter, we are pleased to comply with both of these requests, noting that
U.S. EPA Region 2 (Agency) is terminating informal negotiation on the referenced oversight
cost challenge.

On February 15", $280,822 was timely deposited in consideration of the EPA portion of
the oversight costs for each of the three OU oversight cost invoices tendered on September 26,
2011 and confirmation was provided as required under the subject Consent Decrees. I can also
confirm that the sum of $812,182 has been deposited to a N.J. chartered bank in an interest-
bearing account at Bank of America, Account No. 381032709360.

OMM_US:70652299.5




O'MELVENY & MYERS LLP

Juan M. Fajardo
Carole Peterson
March 30, 2012 - Page 2

Procedural History

QDI timely provided its original Notice of Dispute on October 19, 2011 resulting in entry
of a confidentiality agreement for review of documents on November 22, 2011. EPA provided
documents in support of its oversight costs claim on December 12, 2011 (Attachment 1) and
several written and oral exchanges followed in an effort to reach resolution, including QDI’s
statement and documentation as to its challenge. The period for informal dispute resolution was
extended through these exchanges by mutual consent of the parties, culminating in a final offer
of settlement on February 3, 2012. These exchanges are incorporated by reference herein and
form part of the administrative record for formal dispute resolution requested. QDI reserves the
right to supplement the record following receipt of the Agency’s Statement of Position. QDI
also reserves any and all rights as to conduct of discovery in conjunction with formal dispute
resolution proceedings.

Argument in Respect of Challenged Costs

1. QU2 Costs Fail to Comply with NCP Requirements and are
Excessive Under Side Letter Agreement

The OU2 Consent Decree was the product of extensive negotiation among the parties,
including as to reimbursement of past costs and the scope of commitment to reimburse future
costs. As to past costs, QDI raised the same concerns as to lack of documentation under the
National Contingency Plan (NCP) described more fully below and the same was taken into
consideration in compromise of the $1.93 million of costs sought to arrive at the final negotiated
payment amount of $1.57 million. QDI also asked that the Agency provide a “buy-out” number
in consideration of future QU2 costs to assure against future cost disputes, but the Agency was
unwilling or unable to do the same. As a compromise, the parties had a side letter exchange in
August 2010 (see emails at Attachment 2) wherein the Agency provided its commitment that
future QU2 costs would not be “substantial” as compared to past costs for the period January
2004 through January 2010 covered by the OU2 Decree. The parties regarded this side letter
statement as fair and reasonable since, coincident with the execution of the OU2 Decree, QDI
assumed responsibility for performance of the OU2 remedy and it accordingly was anticipated
that Agency costs would be reduced dramatically. The side letter served as a material
inducement for QDI’s entry into the QU2 Decree.

Under the terms of the OU2 Decree (and putting aside reimbursement of some OU3 costs
under the OU2 Decree), the past cost payment of $1.57 million covered the period January 1,
2004 through January 2, 2010, or an average of $262,000 per year over a six year period during
which the Agency and its contractors were engaged in substantial remedial investigation and risk
assessment tasks. The current OU2 bill for $237,000 covers the subsequent one year period
during which the Agency activity should have been limited to minimal oversight activity only.
Hence, the annual Agency costs attributable to OU2 matters for the current billing period are
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virtually unchanged from the prior six periods. By any reasonable reckoning, the current cost
bill is in gross derogation of the Agency’s side letter commitment.

2. OU1 Costs Fail to Comply with The NCP

As noted, and following receipt of the Agency’s September 26, 2011 invoice for
$853,248 in OU1 oversight costs, QDI timely requested additional back-up documentation,
particularly in respect of charges by the Agency’s oversight contractor, Malcolm Pirnie (at all
times since entry of OU1 Decree, QDI has performed all investigation and remedy work, with
the Agency’s outside contractor, Malcolm Pirnie, only responsible for minimal oversight under
the supervision of the US Army Corp of Engineers USACE).

The record will show that QDI’s October 19, 2011 request follows upon a long history of
comparable requests throughout the performance of OU1 Work, without satisfactory
documentation ever being provided by EPA Region 2. By way of example, QDI tendered its
request for further documentation in June of 2006 in respect of oversight costs billing for the
prior one year period ending January of 2006 in the amount of $335,980.85 and QDI
subsequently paid the referenced amount under protest having never received the requested
documentation (Attachment 3). QDI was particularly alarmed by lack of back up for monthly
Malcolm Pimie charges of $139,400, an amount 10 times the average monthly oversight charges
for the prior year.

The same documentation deficits were found in the Agency’s oversight bill for the
subsequent period (ending September 2007) and QDI again requested documentation of
Malcolm Pirnie expenses without receiving the same (Attachment 4). In each instance, QDI
timely reimbursed EPA expenses, limiting its review to contractor costs as in the instant case.

As noted at length below, the Agency’s persistent failure to document costs is in violation
of the National Contingency Plan. We note at the outset that this conclusion is supported by the
March 16, 2012 report of the US EPA Inspector General (EPA OIG) “EPA Superfund Contract
Initiatives and Controls to Reduce Fraud, Waste and Abuse”, Report No. 12-P-0360, which was
undertaken at the request of Congress following joint investigation of the Department of Justice
Antitrust Division and EPA OIG following findings of contract abuse, kickbacks and inflated
invoices in US EPA Region 2’s incurrence of $340 million of costs for the Federal Creosote site
in New Jersey. The report concludes, inter alia, that contracts which are not competitively bid
{like those at issue here) must be the subject of rigorous controls and documentation
requirements (Report at p.5). The Inspector General particularly notes the need for US EPA and
USACE to redouble their efforts to adhere to documentation and contracting requirements set
forth in the Interagency Desk Manual (Report at p. 8). These are the very same documentation
deficits at issue here.
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3. EPA Has Not Adequately Documented Costs

It is EPA’s burden in cost recovery to provide evidence that it actually incurred the
requested costs in connection with remedial activities. See United States v. W. R. Grace & Co.,
280 F. Supp. 2d 1149, 1181 (D. Mont. 2003) (noting the government’s burden, but
acknowledging that it is evidentiary in nature under the NCP). While the NCP does not import a
specific accounting standard, it does require the EPA to document costs so that they are
sufficient to provide an accurate accounting of costs incurred. See 40 C.F.R. 300.160 (“During
all phases of response, the lead agency shall complete and maintain documentation to support all
actions taken under the NCP and to form the basis for cost recovery. In general, documentation
shall be sufficient to provide the . . . accurate accounting of federal . . . costs incurred for
response actions . . .”). Here, the EPA cannot meet even this low-threshold requirement. The
information provided to QDI (Attachment A) demonstrates that the Agency has fallen far short
of the NCP documentation requirements. Since the inception of the OU1 project, USACE has
presented monthly *“vouchers” indicating a total amount due based on the work of Malcolm
Pirnie without any time records to substantiate the Malcolm Pirnie personnel assigned and
description of work performed by such personnel on a diary entry basis. Indeed, the USACE
vouchers merely provide no more than a half of page of general work description bullets such as
“oversight of system construction” and “preparation of data evaluation reports” without even
listing dates on which services were performed or personnel involved. Indeed, nearly identical
“bullet” descriptions were furnished with the vouchers each month since inception of Work at
the site until very recently. For the first time, and in apparent response to QDI’s long
outstanding request for documentation, USACE in its April 15 2011 voucher expanded its bullet
descriptions to include a reference to the month during which the work was performed, e.g., “24
hrs. test clean water, May 2011” (See Attachment A). While the modest improvement is
appreciated, this still falls far from the mark of what is required under the NCP and the EPA/US
ACE interagency manual. Absent sufficient evidence that such response costs were accurate and
incurred for this project, QDI is under no obligation to EPA to pay such costs.

This is not a matter where EPA provided detailed cost summaries and supporting
affidavits and testimony corroborating the summaries to QDI. Instead, there are wholesale
periods of time unaccounted for by EPA, and costs summarized without any corroborating
affidavits, testimony, or itemized invoices. This is simply unlike other cost recovery actions
where courts found adequate documentation of costs under the NCP. Here, the complete absence
of such records renders EPA’s costs inconsistent with the NCP.

4, Certain EPA Costs are “Double-Billed”

We also note that certain of EPA’s response costs reflect double application of
“overhead” surcharges, and thus are outside the scope of recoverable costs under the OU1
agreement and the NCP. See United States v. Kramer, 913 F. Supp. 848, 867 (D.N.J. 1995)
(“Costs that arise from fraud, double-billing or activities that do not relate to the lawful remedy,
however, are not recoverable under section 107.””) A cursory examination of monthly vouchers
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shows that, in each instance, USACE added “overhead” at rates ranging from 8-14% (it is not
clear why rates varied). This “marked” up invoices were, in turn, subject to EPA Region 2’s
indirect rate cost mark-up which averaged 30% during the same period, resulting in double
charging over overhead.

The Agency is not at liberty under the NCP to incur expense that defies reasonable
norms. As the Fifth Circuit noted in /n re Bell Petroleum Servs., 3 F.3d 889, 906-907 (5th Cir.
Tex. 1993): “We are troubled by the implications of the EPA’s position on this issue. Sequa
contends that, under the EPA’s interpretation, defendants will be liable even if the EPA allows a .
contractor to pay its officers and other employees unjustified millions and allows each of them a
Rolls-Royce for transportation. Interestingly, the EPA did not attempt to refute Sequa’s
assertion, either in its appellate brief or at oral argument.”

5. EPA Has Not Provided Justification for its Costs

The Agency also may not incur costs absent a reasonable determination of necessity. “A
defendant may meet the burden of showing that an expense is too costly to be consistent with the
NCP by demonstrating that the agency’s decision to incur that cost was arbitrary and capricious.”
United States v. Northernaire Plating Co., 685 F. Supp. 1410, 1417 (W.D. Mich. 1988), aff’d
sub nom. United States v. R.W. Meyer, Inc., 889 F.2d 1497 (6th Cir. 1989), cert. denied, 110 S.
Ct. 1527 (1990). Both the EPA’s and the USACE’s decisions to incur costs under contracts are

~ regulated by the Federal Acquisition Regulations (FAR), which have the effect of law. See, e.g.,
International Ass'n of Firefighters v. United States Dep 't of Navy, 536 F. Supp. 1254, 1259
(D.R.I1. 1982). Pursuant to those regulations, EPA and USACE can only pay “allowable”
contract costs. See 48 C.F.R 31.201-1(b) (“the allowable costs to the Government are limited to
those allocable costs which are allowable pursuant to Part 31 and applicable agency
supplements”). A cost is allowable only when it is, inter alia, reasonable. Id. § 31.201-2. And a
cost is reasonable if, in its nature and amount, it does not exceed that which would be incurred by
a prudent person in the conduct of competitive business. Id. § 31.201-3. Thus, payment of costs
a prudent competitor would not pay under the circumstances constitutes unreasonable
expenditures and would exceed EPA’s and USACE’s procurement authority.

The materials furnished by the Agency in response to QDI’s request do not reflect any
basis for either the Agency or USACE’s estimate of OU1 oversight expense, nor reconciliation
of the same with reasonable costs to be expected for comparable projects. During the same
period covered by the September 26, 2012 OUI oversight cost bill, QDI’s own contractors, Shaw
Environmental Inc. and Bigler Associates issued bills for an aggregate total of $1.3 million for
performance of the remedy. In other words, the Agency is assessing a $853,000 cost, or
oversight cost equal to 65% of the expense actually incurred by QDI to perform the OU1 work.
The extreme nature of Region 2’s oversight expense in this instance is underscored by reference
to comparable oversight cost charges in other regions. QDI is currently performing remedies
under Consent Decrees at a number of other National Priority List sites and comparable
oversight costs in such region are a fraction of those assessed in Region 2. In Region 3, for
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example, QDI is performing a comparable soil and groundwater remedy for William Dick, Pa.
superfund site and, during the same three year period covered by the referenced Bridgeport
oversight bill, presented oversight costs totaling $344,359 for all operable units, or 25% of the
bill presented here.

These comparisons overwhelmingly demonstrates that no oversight contractor in the
business community at large would have advanced the sums assessed here, and the Agency’s
* determination to do is therefore demonstrably unreasonable, ultra vires and an abuse of
discretion. Under such circumstance, a reviewing court is obliged . . . “set aside agency action . .
. found to be . . . arbitrary, capricious, an abuse of discretion, or otherwise not in accordance with
law . ..”) (emphasis added), 5 U.S.C. 5706 (2)(a).

Moreover, the EPA lacked, as a matter of law, the necessary supporting documentation to
make any reasonableness determination concerning USACE’s costs. Pursuant to USACE
regulations and the terms of the Memorandum of Understanding and the Interagency Agreement
covering the work project, USACE was required to provide EPA with supporting documentation
to allow certification of reasonableness. See ER 1110-2-500: Corps/EPA Superfund Program
Funding and Reporting Requirements. That regulation requires submission of monthly bills and
reports to the EPA for certification of reasonableness. See ER 1110-2-500 (6)(b)(5) (“The EPA
Finance Management Division (FMD) then sends the SF 1080 [monthly bills from USACE to
EPA] to the EPA project officer responsible for the work site to which the IAG pertains for
certification (this is a check for reasonableness, not an audit.”) (emphasis added); ER 1110-2-
500 (6)(d)(2)(a)(1) (“Monthly reports are generated from the SAMS data base by monthly by
MRD and sent to EPA regional project managers and to EPA HQ. These reports are designed to
provide the EPA managers with sufficient information to certify SF 1080s as well as to keep
them informed of progress. The content of these reports has been coordinated with EPA HQ as
to adequacy.”). There is no evidence that such monthly bills and supporting reports were
provided to the EPA. Instead, documentation furnished to date indicates a more or less random
assortment of “Progress Reports.” For the period at issue in the Agency’s September 26, 2011
cost request, Progress Reports can be found for January 2008, October 2008, January 2009,
January 2010 and April 2011, or only 5 reports over a period where 18 reports were required.
Absent such documentation, it is not evident how EPA even evaluated the reasonableness of
USACE’s requested costs.

USACE regulations require quarterly reviews of information stored in USACE’s
databases concerning Superfund projects to assure “completeness, accuracy and [identification
of] potential project problems.” Id. § (6)(d)(4)(b). “As a minimum the review should ensure that;
1. All required data is entered and updated in a timely manner. 2. Planned expenditure data
agrees with work estimates. 3. Project status items are accurate. 4. Period of performance are
current on active projects.” 1d. Notwithstanding QDI’s repeated requests for documentation of
such reviews, the EPA provided no records that the regulation’s built-in safeguards to assure
reasonableness were being implemented at all. This is particularly odd given that the
instructions EPA provides USACE on EPA’s interagency disbursement request form provides
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that “The USACE shall maintain site specific accounts and documentation of [timesheets, travel
authorizations, paid vouchers, receipts for materials and equipment, and any other costs]. . ..
Reimbursement is contingent upon receipt and approval by EPA of monthly progress and
financial reports by site, containing an accounting of funds and status of activities.” See EPA
Form 1610-1 (appendix A to ER 1110-2-500).

The USACE failed to follow its own cost accounting and reporting requirements. These
violations prevented EPA from having the foundational tools necessary to evaluate the
reasonableness of such costs. Without such tools, the EPA violated FAR and acted arbitrarily in
determining such costs were reasonable. As such, its decision to incur those costs was
inconsistent with the NCP. See Northernaire Plating Co., 685 F. Supp. at 1417.

Conclusion

The Agency’s OU2 cost assessment violates its side letter understanding which formed
the basis for the OU Decree.

The Agency’s OU1 assessment fails the most basic documentation requirements of the
NCP and reflects gross excedence of the sort of minimal oversight charges which might be
expected where all work is being performed by a private party.

Grossly excessive costs, especially in light of past expenditures, impermissibly violates
Congress’ mandate for cost-effective clean up activities. Congress intended remedial actions be
cost-effective. See 42 § 9605(7). But EPA’s insistence, in this case, that it can recover all
costs—even if unreasonable or unnecessary, unless QDI proves that such remedial actions are
inconsistent with the NCP—is based on an erroneous assumption that selecting cost-effective
remedies automatically assumes cost-effective remedy implementation.

As recognized by the Fifth Circuit, acceptance of EPA’s position “would effectively
prohibit judicial review of the EPA’s expenditures. In short, we would give the EPA a blank
check in conducting response actions. We seriously doubt that Congress intended to give the
EPA such unrestrained spending discretion. Moreover, such unbridled discretion removes any
restraint upon the conduct of the EPA in exercising its awesome powers; if the EPA knows there
are no economic consequences to it, its decisions and conduct are likely to be less responsible.”
In re Bell Petroleum Servs., 3 F.3d 889, 907 (5th Cir. Tex. 1993).
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Accordingly, QDI requests that the Agency’s September 26, 2011 cost assessment be
denied in its entirely.

Respectfully submitted,

]
-
e .

C N
Eric Rothenberg
cc: David L. Weigert, Esq.

Encls.
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CEINVYN
Progress Report for
EPA Region Il
Site: Chemical Leaman OU 1 (GW) 106378 Phase: RA
Bill No. : 27052760 IAG Number DW96941830 (BZ639)
Partial #139 IAGAwardDate : 18 November 1999
IAG Expiration Date: 31 December 2011
Reporting | From: To: EPARPM: USACE PM:
Period: 1 March 2011 1 April 2011 Famaz Saghafi | Robert Boucher
Work Performed
Narrative Project management and contractual oversight of MPI (now Louis Berger). This project is a
PRP oversight of groundwater treatment, excavation of 4 AOCs, and O&M.
Meetings
Key Awarded $75,000 in August 2010."
Milestones
Completed
Projected Work
Narrative Continue oversight efforts for the PRP Design and Remedial Action.
Task Order Closeouts:
Contract # Task Order # Amount
DACW41-96-D-9003 0028 $10,651.47
DACW41-02-D-0003 0033 ¥ 15844
W912DQ-06-D-0006 0007 $ 3170
Mestings
Technical: | Current Status of Project: PRP oversight of groundwater treatment systems start-up problems
and redesign. Oversee RD modifications during RA activities. Excavation oversight of 4 AOCs
(RA). _Completion date December 2010. Need more funds by July 2010.
Schedule: | Malcolm Pirnie's PRP oversight activities include oversight of;
(revised + PRP System Madifications for Vinyl Chloride Treatment - March 2011 through April
2/11/09) 2011
+ PRP System Start-Up / Acceptance Testing and Prove-out Period — April 2011
through May 2011
*  24hr test clean water — April 2011
*  24hr test process water - April 2011
s 72hr acceptance test - April 2011
* 5 week prove-out period - April 2011 to May 2011
» End system Construction Phase — May 2011
* PRP Routine System Operation and Malntenance Phase — May 2011-May 2016+
* Routine groundwater level and quality monitoring - Ongoing starting May 2011
through May 2016+ (completion date dependent on meeting cleanup objectives of
ROD) )
» Submittal of Revisions to Final Report for Remedial Construction and System
Start-up - May 2011
+ Submittal of Revisions to Final O&M Plan — May 2011
¢+ Preparation of APP Performance Report — May 2011 through June 2011
* Submittal of APP Performance Report ~ June 2011
Funding: | Adequate
MIPR's None
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LEINVY
Progress Report for
EPA Region Il
IAG Summary
DwWg6941830
USACE Direct Fund Cite Total Amend Total IAG Date
$500,000 . $ 500,000 18 November 1999
$150,000 $150,000 $ 650,000 25 September 2000
$200,000 ‘ $200,000 $ 850,000 29 September 2005
$150,000 $150,000 $ 1,000,000 21 June 2006
$50,000 $50,000 $ 1,050,000 26 June 2007
$150,000 $150,000 $ 1,200,000 30 November 2007
$ 150,000 , "$ 150,000 $ 1,350,000 March 2009
$120,000 $120,000 $ 1,470,000 7 May 2009
$ 80,000 $ 80,000 $ 1,550,000 25 March 2010
$100,000 $100,000 $ 1,650,000 8 July 2010
Louis Berger Funding
W812DQ-08-D-0017 task order 0013
Funded Negotiated Capacity Previous Current Total Remaining To
amount available Cum. Invoice involced Invoice
Invoiced
$374,688,00 | $923,254 | $548566.00 $15,046.98 | $333,112.12 $41,575.88
Listing of all Contract Actions
Associated with IAG # DW96941830
(as listed in the CEFMS cod report)
Contract # /| Task order| - Awarded Funds Status of Notes
# Remaining TO
DACWA41-96-D-8003 0028 $399,970.00 $10,661.47 | Expired | CO-0020 closing.
DACW41-02-D-0003 0033 $263,000.00 $ 158.44 | Expired | CO-0019 closing ]
W912DQ-06-D-0006 0007 $292,500.00 $31.70 Inactive | CO-0019. Expires 08/08/11
’ Closing
W512DQ-08-D-0017-0013 $374,688.00 $56622 | Actve MP!.  Expires 4/16/14
Total| $1,330,158.00 $67,463.81
Expenditures
USACE (includes MPI bills)
Funded Current Previous Total Billed Remaining Remaining not
Bifl Billed Funding contractually committed
$1,650,000 | $17,342.82 $1,679,745.63 | $70,254.37 $28,678.49

Scope of Work Summary for Future Work

The Chemical Leaman Tank Lines Superfund site is located in Logan Townshlp, New Jersey and is an active
tanker washing temninal for tankers contalning bulk chemicals and hazardous waste. CENWK will provide
technical assistance to EPA in the form of RD/RA oversight of PRP activities. Malcolm Pimie, Inc. is the current
contractor providing oversight of the PRP.
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& Robert Boucher -

Project Manager
816-389-3586

Project Delivery Team
Name Responsibility
Robert Boucher Project Manager
Steve Hadel ‘ History
Doug Mellema Management Support
Gale Spencer Admin, Assistant
Leland Fuerst COR
Dan Sheehan LBA PM
LBA Contact

15 April 2011

Date
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Estimated Schedule of Activities at the Former Chemical Leaman Tank Lines Superfund Site -

Operable Unit # 1(Groundwater Extraction and Treatment System)

Oversight of following activities:

*  PRP System Modifications for Vinyl Chloride Treatment - February 2011 through May 2011

o}

o}
s}

Design Modification No. 42 submittal and revisions — February 2011 through March
2011 ‘

Equipment procurement - February 2011 through March 2011

Equipment installation / system modifications - April 2011 through May 2011

e PRP System Start-Up / Acceptance Testing and Prove-out Period ~ May 2011 through June 2011

24hr test clean water ~ May 2011

24hr test process water - May 2011

72hr acceptance test ~ May 2011

5 week prove-out period — May 2011 to June 2011
End system Construction Phase ~ June 2011

¢ PRP-Routine System Operation and Maintenance Phase = July 2011-July 2016+

[¢)

O 0 0 o

Routine groundwater level and quality monitoring ~ Ongoing starting July2011 through
July 2016+ (completion date dependent on meeting cleanup objectives of ROD)
Submittal of Revisions to Final Report for Remedial Construction and System Start-up -
July 2011 through August 2011

Submittal of Revisions to Final O&M Plan — July 2011

Preparation of APP Performance Report — August 2011 through September 2011
Submittal of APP Performance Report - September 2011

Five year review — July 2016
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11.

12.

13.

14.

Chemical Leaman OU1
Budget Estimate March 1, 2011 -> February 28, 2012
(Adjusted for 3/01/11 = 12/31/11)
1 March 2011

Contractor Cost:
a. Oversight cost is $155,000 March 1, 2011 through February 28, 2012.
b. Contractor total: $155,000.  (Adjusted to $139,000)
CE Modify existing task order: Expires 4/16/11. $4,000
Task order closeout: § 2,000
ACASS: Cost of 1 evaluations = 2 hours each * | report/year * lyrs * $110/hr = § 220
12 progress report = 3hrs/report * $110/hr * 12 reports= $§ 3960
Upwafd reporting (data calls, LIR, Manager briefings) = 4 hrs/mo * 12 mo. *$110 =§ 5280

AE payments 1 hrs/ea * 5 payments * $110/hr = $ 550

| Speaking with AE on issues. 3 hr/mo * 12 months * $110/hr = § 3960

CE budget planning (Development of cost estimates, IA Part II Breakdowns, etc.) =
2 * 6 hours each * $110/hr= § 1320

Subtotal = $4,000 + $§ 2,000 + $220 + $ 3960 + $5280 + $550 + $3960 + $1320 + $ 0=§ 21,291
Management costs = 10% of ($21,291)=§ 2,129

In-house subtotal: $ 23,419

M&S Fee: 1.4% =¥ 0.014($ 183,000) = $ 2,562 (adjusted to $2,310)

Total CE Amount; $ 25,891 (Adjusted to $26,000)

Total Funding needed = § 155,000 +$ 25,981 = $ 180,981 ~ $181,000 (Adjusted to $165,000)

Robert Boucher, P.E.
Project Manager
816 389-3586
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Report Date; 10/18/2011 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

Invoice No. 27052760

Site/Project Site Name Amount
02B4BF01 CHEMICAL LEAMAN TANK : $17,342.82
Project Officer Approval By: GOTTESMAN, JUSTIN

- Total Involce Amount: $17,342.82




Report Date: 10/18/2011 Page 1 of 1
SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27052760
NAME: U.S: ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AQ NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

! MILLINGTON , TN 38054-5005
APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. 0. : KCOO
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2011 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC11119
VOUCHER DATE: 04/15/2011 VOUCHER AMT:  17,342.62
SCHD DATE: 05/03/2011 HOLDBACK AMT: 0.00
CLOSED DATE: 05/03/2011 CLOSED AMT:  17,342.82
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: ' IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DWS6941830 27052760 G5 27052760 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2011 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC11119
INDICATORS - TREASACT:C  POSTTREASACT:Y  POST DETAILS: Y EXP:F  BACKOUT: N
PAYMENT VOUCHER / oc
SITE PAYMENT CHECK S H
VENDORCODE _ TC __ NUMBER ADVNUM LN D AMOUNT NUMBER T K

278348 1 PV B1001102080 001  02B4 17,342.82 00000261 Y
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CENWK

30 OCTOBER, 2008
Progress Report for

EPA Region Il
Site: Chemical Leaman OU 1 (GW) 106378 Phase: RD- RA
Bill No. : 27042211 1AG Number : DW96941830 (BZ639)
1AG Award Date 18 November 1999
1AG Explration Date : 31 December 2008
Reporting | From: To: EPARPM: USACE PM:
Perlod: 21 Sept 2008 2 Oct 2008 Farnaz Saghafl | Steve Hadel
Work Performed
Narrative PRP oversight. The PRPs have almost completed the treatment plant. MP1 will complete the
oversight of trouble shooting soon. MP! will then do trouble shooting of plant start up.
Following this MPI will do a review of the RA Report followed by performance monitoring.
Meetings
Key
Milestones
Completed
Projected Work
Narrative Continue oversight efforts for the PRP Deslign and Remedial Action.
Meetings
Key
Milestones
Forthcoming
Issues
Technical: | Current Status of Project: Construction of the groundwater pump and treat system (by the

PRP's contractor) Is substantially complete; however, surfactants in the groundwater have been
causing problems In the treatment process (reacting with added polymers and plugging the sand
filters). We are currently assisting EPA with evaluating and trouble shooting this problem.

. Modifications to the treatment system to remove the surfactants before the filters has been

preliminarily proposed and will be formally submitted to EPA for review and approval. Once this
is approved, they plan to run a 30-60 day pilot test to demonstrate its effectiveness. Assuming
the pliot test runs smoothly and meets treatment requirements, the RP will start the O&M
activities (i.e., full time operation).
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CENWK ' 30 OCTOBER, 2008
~ Progress Report for
EPA Region Il
Schedule: | Malcolm Pirnie’s activities include:
Review and assessment of alternative treatment processes documentation
(technical reviews of memos, work plans, shop drawings, specifications, draft and
final reports) (July — Dec 08). '
Oversight of system construction modifications (August — Dec 08)
Oversight of pilot tests and startup testing (August — Dec 08)
Oversight and split sample collection for treatment system performance
monitoring (August 08 — Dec 09)
Oversight and split sample collection for baseline groundwater monitoring
(pre-startup) (Sept 08) A
: Preparation of data evaluation reports (Aug 08 — Dec 09)
Review of O&M Plan and revisions (Sept — Dec 08)
Review of APP Performance Report (Dec 09 - March 10)
Oversight of waste management activities (Ongoing)
Participation in weekly Project Status Conference calls (July 08 - Dec 10)
Funding: Need more funds now.
MIPRto
Other
Coms:
1AG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$500,000 $500,000 18 November 1999
$150,000 $150,000 $650,000 25 September 2000
$200,000 $200,000 $850,000 | 29 September 2005
$150,000 $150,000 $1,000,000 21 June 2008
$50,000 $50,000 $1,050,000 26 June 2007
$150,000 . $150,000 $1,200,000 | 30 November 2007
Note: USAGE Includes USACE Labor and MIPRS
Expenditures -
USACE (includes AE bliis)
Funded Current Blll | Previous Billed Total Billed Remalining
Funding
$1,200,000 | $31,435.35 $ 168,440.55 $1,150,292.77 $49,707.23
Contract W912DQ-06-D-0006 MP! task order 0007 exp 8/08/11
Funded SOW Avallable Previous Current Total Remaining To
Awarded | Funding | Cum. Invoiced Invoice Invoiced Invoice
$ 292,500 ~ $30,879.52 | $260,357.64 $32,142.36 .
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CENWK ' 30 OCTOBER, 2008
Progress Report for
EPA Region |

Obllgations Plan (FY) MPI

Contract Amount Planned Date Actual Date Notes
w912DQ-06-D-0006 - 0007 $ 167,500 8/07/06
W912DQ-08-D-00086 - 0007 $ 125,000 ‘ 8/07/06 Expires; 8/08/11

Scope of Work Summary for Future Work

The Chemical Leaman Tank Lines Superfund site Is located In Logan Township, New Jersey and Is an active
tanker washing terminal for tankers contalning bulk chemicals and hazardous waste. CENWK will provide
technical assistance to EPA in the form of RD/RA oversight of PRP activities. Malcolm Pimie, Inc. Is the current
contractor providing oversight of the PRP,

Project Delivery Team
Name Responsibllity
Steve Hadel/Robert Boucher | Project Manager
Gale Spencer - Admin, Assistant
Leland Fuerst COR
Dan Sheehan (MPI) PM

30 October 2008

Date:

Project Manager
816-389-3586
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Report Date: 10/18/2011 v SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

Invoice No, 27042211

Site/Project Site Name ~ Amount
02B4BF01 CHEMICAL LEAMAN TANK $31,435.35
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $31,435.35




Report Date; 10/18/2011 Page 1 of 1
SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27042211
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AC < NOCHECKDISB FLAG: N
: 6722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON , TN 38064-5006
APPROVED BY: GOTTESMAN, JUSTIN

|=xo

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC08311
VOUCHER DATE: 10/27/2008 VOUCHER AMT:  31,435.35
SCHD DATE: 11/10/2008 HOLDBACK AMT: 0.00
CLOSED DATE: 11/10/2008 CLOSED AMT:  31,435.35
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96941830 27042211 G5 27042211 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M - SCHEDULE NUMBER: ACHC08311
INDICATORS - TREASACT:C  POSTTREASACT:Y  POST DETAILS: Y EXP:F  BACKOUT: N
P
PAYMENT VOUCHER 2
SITE PAYMENT CHECK S
VENDOR CODE__ TC___ NUMBER ADVNUM LN _ID AMOUNT NUMBER T
278348 1 PV A9002502475 001 0284 31,436.35 00000338 Y
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CENWK

19 JANUARY, 2010
Progress Report for
EPA Region Il

Site: Chemical Leaman OU 1 (GW) 106378 Phase: RD- RA
Bill No. : 27047136 1AG Number DW96941830 (BZ639)
Partial #124 AG Award Date : 18 November 1999
IAG Expiration Date: 31 October 2010
Reporting | From: To: EPARPM: USACE PM:
Perlod: 02 Nov 2009 04 Jan 2010 Theresa Hwilka | Robert Boucher
Work Performed
Narrative Project management and contractual oversight of AE contractors. Discussion and resolution of
small spill areas to eliminate the chance of additional groundwater contamination.
Meetings
Key
Milestones
Completed
[ Projected Work
Narrative “Continue oversight efforts for the PRP Design and Remedlal Action.
Tagk Order Closeouts! A
DACWA41-96-D-9003.  Closecut TO 0008 $10,000 |
DACW41-02-D-0003 Closeout TO 0033 $ 2,181
W912DQ-06-D-0006 Closeout TO 0007 3 31.70
Meetings _
Key
Milestones
Forthcomil
Issues
Technical: | Current Status of Project: PRP oversight of groundwater treatment systems start-up problems
and redesign. Oversee RD modifications during RA actlvities. Excavation oversight of 4 AOCs
(RA). Completion date December 2010. Presently 50 to 60% funded. Need more funds
November 2009.
Schedule: | Malcolm Pirnie's PRP oversight activities include:
(revised o Oversight and split sample collection for treatment system performance
2111109) monitoring (June 09 - Dec 10).
o Oversight and split sample collection for baseline groundwater monitoring
(pre-startup) (May 09).
e Preparation of data evaluation reports (June 09 - Dec 10).
¢ Review of O&M Plan and revisions (July 09 - Aug 09).
e Review of APP Performance Reports (Sept 09 - Jan 09).
e Oversight of waste management activities (Jan 09 to Dec 10).
e Participation in weekly Project Status Conference calls (July 08 - Dec 10).
Funding:
MIPR's None

10F3




CENWK 19 JANUARY, 2010
Progress Report for
EPA Region |l
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$500,000 $500,000 18 November 1999
$150,000 $150,000 $650,000 25 Septernber 2000
$200,000 $200,000 $850,000 29 September 2005
$150,000 $150,000 $1,000,000 21 June 2006
$50,000 $50,000 $1,080,000 26 June 2007
$150,000 $150,000 $1,200,000 | 30 November 2007
$ 150,000 $ 150,000 $1,350,000 March 2009
$120,000 $120,000 $1,470,000 7 May 2009
Nole: USACGE Includes USACE Labor and MIPRS
Listing of all Contract Actlons
Assoclated with IAG # DW96941830
(as listed In the CEFMS cod report)
Contract # // Task order #| Funds Remalning Status of TO Notes
DACW41-96-D-9003 0028 $ 10,651.47 Expired Closeout
DACW41-02-D-0003 0033 $ 158.44 Inactive Closeout
W912DQ-06-D-0008 0007 $1,453.87 Active, Closeout
W912DQ-08-D-0017-0013 $ 32,108 Active MPI. Expires 4/16/11
Total $44,371.78
Expenditures
USACE (inciudes AE bills)
Funded Current Bill | Previous Bllled Total Bllled Remaining
Funding
$1,470,000 | $114,487.30 | $1 ,203,352.58 $1,317,839.88 $152,160.12
AE Funding
Funded SOW Avallable Pravious Current Total Remaining To
Awarded Funding | Cum. Invoiced | Invoice Invoiced Invoice
$1,193,670 0.00 $1,149,298.22 $44,371.78
Obligations Plan (FY) MPI
Contract DO Amount Planned Date Actual Date Notes
DACW41-96-D-9003 | 0028 $399,970
DACW41-02-D-0003 | 0033 $263,000
W912DQ-06-D-0006 | 0007 $292,500 8/07/06 Expires:
8/08/11
Wo12DQ-08-D-0017 | 0013 $238,200 Expires:
4/16/11
Total $1,193,670.00
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CENWK

_ 19 JANUARY, 2010
Progress Report for
EPA Region Il

Scope of Work Summary for Future Work

The Chemical Leaman Tank Lines Superfund site is located in Logan Township, New Jersey and is an active
tanker washing terminal for tankers contalning bulk chemicals and hazardous waste. CENWK will provide
technical assistance to EPA In the form of RD/RA oversight of PRP activitlies. Malcolm Pimie, Inc. ls the current
contractor providing oversight of the PRP. -

b

Project Delivery Team
Name Responsibility
Robert Boucher Project Manager
Steve Hadsl History
Doug Mellema Management Support
Gale Spencer Admin, Assistant
Leland Fuerst COR
Dan Sheehan (MPI) PM

m Y
Robert Boucher — Date:” i

Project Manager
816-389-3586
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Report Date: 10/18/2011 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

- Invoice No. 27047136

Site/Project  Site Name Amount
02B4BF01 CHEMICAL LEAMAN TANK $114,487.30
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $114,487.30




Report Date: 10/18/2011 , Page 1 of 1
SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27047136
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AQ NO CHECK DISB FLAG: N
: 6722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON , TN 38054-5005
APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC10028
VOUCHER DATE: 01/19/2010 VOUCHER AMT:  114,487.30
SCHD DATE: 02/01/2010 HOLDBACK AMT: 0.00
CLOSED DATE: 02/01/2010 CLOSED AMT:  114,487.30
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96041830 27047136 G5 27047136 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC10028
INDICATORS - TREASACT:C  POSTTREASACT:Y  POST DETAILS: Y EXP:F  BACKOUT:
P
PAYMENT VOUCHER 2
SITE PAYMENT CHECK S
VENDOR CODE__ TC____ NUMBER ADVNUM LN _ID AMOUNT NUMBER T
Y

278348 1 PV B0001778528 001 02B4 114,487.30 00000245

|xzo0
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CENWK

28 JANUARY, 2009
Progress Report for
EPA Region I

Site: Chemical Leaman OU 1 (GW) 108378 Phase: RD- RA
Bill No. : 27042343 IAG Number DW96941830 (BZ639)
IAG Award Date 18 November 1999
IAG Expiration Date 31 December 2008
Reporting | From: To: EPA RPM: USACE PM:
Period: 2 Oct 2008 3 Nov 2008 Farnaz Saghafl | Robert Boucher-
Work Performed
Narrative PRP oversight. The PRPs have almost completed the treatment plant. MP! will compiete the
oversight of trouble shooting soon. MPI will then do trouble shooting of plant: start up.
Following this MPI will do a review of the RA Report followed by performance monitoring.
Mestings
Key
Milestones
Completed
Projected Work
Narrative Continue oversight efforts for the PRP Deslgn and Remedial Action.
Meetings
Key
Milestones
Forthcoming
Issues
Technical: | Current Status of Project: Construction of the groundwater pump and treat system (by the

PRP's contractor) is substantially complete; however, surfactants in the groundwater have been
causing problems in the treatment process (reacting with added polymers and plugging the sand
fiters). ‘We are currently assisting EPA with evaluating and trouble shooting this problam.
Modifications to the treatment system to remove the surfactants before the filters has been
preliminarily proposed and will be formally submitted to EPA for review and approval. Once this
is approved, they plan to run a 30-60 day pllot test to demonstrate Its effectiveness. Assuming
the pllot test runs smoothly and meets treatment requirements, the RP will start the O&M

| activities (i.e., full time operation).
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CENWK

Progress Report for
EPA Region Il

28 JANUARY, 20¢

Schedule: | Malcolm Pirnie’s activities include:
Review and assessment of alternative treatment processes documentation
(technical reviews of memos, work plans, shop drawings, specifications, draft and
final reports) (July — Jan 09.
Oversight of system construction modifications (Feb 09 — Apr 09)
Oversight of pilot tests and startup testing (Feb — Apr 09)
Oversight and split sample collection for treatment system performance
monitoring (March 09 — May 09) ;
Oversight and split sample collection for baseline groundwater monitoring
(pre startup) (Sept 08)
Preparation of data evaluation reports May 09 — Jul 09)
Review of O&M Plan and revisions (March — Apr 09)
Review of APP Performance Report (Jul 09 — Dec 09)
Oversight of waste management activities (Jan 09 to Dec 09) :
Participation in weekly Project Status Conference calls (July 08 - Dec 10)
Funding: | AE has no money. $230,000 to complete. $130,000 for Jan to March 09.
MIPR to
Other
Coms:
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$500,000 $500,000 | 18 November 1999
$150,000 $150,000 $650,000 25 September 2000
$200,000 $200,000 $850,000 | 29 September 2005
$150,000 $150,000 $1,000,000 | 21 June 2006
$50,000 $50,000 $1,050,000 26 June;f 2007
$150,000 $150,000 $1,200,000 | 30 November 2007
Note: USACE Includes USACE Labor and MIPRS f
Expenditures
USACE (includes AE bilis) ,
Funded Current Bill | Previous Billed Total Billed Remaining
Funding
$1,200,000 $ 30,699.91 $31,435.35 $ 1,180,992.68 $19,007.32
Contract W912DQ-06-D-0006 MP! task order 0007 exp 8/08/11 ‘
Funded sow Available Pravious Current Total Remaining To
_| Awarded Funding | Cum, Involced | Invoice Invoiced Inyoice
$ 292,500 $29,799.35 | $290,156.99 $2,343.01

20F3.




CENWK

Progress Report for

EPA Region |l

28 JANUARY, 2009

Obligations Plan (FY) MPI

Contract Amount Planned Date Actual Date Notes
W98120Q-06-D-0006 - 0007 $ 167,500 8/07/08
W812DQ-06-D-0006 - 0007 $ 125,000 8/07/06 Expires: 8/08/11

Scope of Work Summary for Future Work

The Chemical Leaman Tark Lines Superfund site is located In Logan Township, New Jersey and is an active
tanker washing terminal for tankers containing bulk chemicals and hazardous waste. CENWK will provide
technical assistance to EPA In the form of RD/RA oversight of PRP activities. Maicolm Pirnie, Inc. Is the current
contractor providing oversight of the PRP. ]

Project Delivery Team

Name

Responsibility

Steve Hadel/Robert Boucher

Project Manager

Gale Spencer

Admin. Assistant

Leland Fuerst

COR

Dan Sheehan (MP})

PM

28 January 2009

“Robert Boucher
Project Manager
816-389-3586

———— Date:
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Report Date: 10/18/2011 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

Invoice No. 27042343

Site/Project Site Name Amount
02B4BF01 CHEMICAL LEAMAN TANK $30,699.91
Project Officer Approval By: GOTTESMAN, JUSTIN

Total invoice Amount: $30,699.91




Report Date: 10/18/2011 Page 1 of 1
SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27042343
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AC NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON , TN 38054-5006
APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09037
VOUCHER DATE: 01/28/2009 VOUCHER AMT: 30,699.91
SCHD DATE: 02/10/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 02/10/2009 CLOSED AMT: 30,699.91
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: ’ IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96941830 27042343 G5 27042343 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHCO08037
INDICATORS - TREASACT:C POSTTREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER o ¢
SITE PAYMENT CHECK S H
VENDOR COBE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV A9002744523 001  02B4 30,699.91 00000276 Y
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CENWK
Progress Report for

30 OCTOBER, 2008

EPA Region |i
Site: Chemical Leaman OU 1 (GW) 106378 Phase: RD- RA
Bill No. : 27042211 1AG Number : DW96941830 (BZ639)

1AG Award Date : 18 November 1999

IAG Expiration Date : 31 December 2008

Reporting | From: To: EPARPM: USACE PM:
Perlod: 21 Sept 2008 2 Oct 2008 Famaz Saghafi | Steve Hadel
Work Performed

Narrative PRP oversight. The PRPs have aimost completed the treatment plant. MP! will complete the

oversight of trouble shooting soon. MP! will then do trouble shooting of plant start up.
Following this MPI will do a review of the RA Report followed by performance monitoring.

Meetings

Key
Milestones
Completed

Projected Work

Narrative Continue oversight efforts for the PRP Deslgn and Remedial Action.

Meetings

Key
Milestones
Forthcoming

Issues

Technical: | Current Status of Project: Construction of the groundwater pump and treat system (by the

activities (i.e., full ime operation).

PRP's contractor) Is substantially complete; however, surfactants In the groundwater have been
causing problems in the treatment process (reacting with added polymers and plugging the sand
filters). We are currently assisting EPA with evaluating and trouble shooting this problem.

- Modifications to the treatment system to remove the surfactants before the filters has been
preliminarily proposed and will be formally submitted to EPA for review and approval. Once this
is approved, they plantorun a 30-60 day pilot test to demonstrate its effectiveness. Assuming
the pliot test runs smoothly and meets treatment requirements, the RP will start the O&M

10F3




CENWK

30 OCTOBER, 2008
Progress Report for
EPA Region Il

Schedule:

Malcolm Pirnie’s activities include:

Review and assessment of altemnative treatment processes documentation
(technical reviews of memos, work plans, shop drawings, specifications, draft and
final reports) (July — Dec 08). ‘

Oversight of system construction modifications (August — Dec 08)

Oversight of pilot tests and startup testing (August — Dec 08)

Oversight and split sample collection for treatment system performance
monitoring (August 08 — Dec 09)

Oversight and split sample collection for base
(pre-startup) (Sept 08) _
. Preparation of data evaluation reports (Aug 08 — Dec 09)

Review of O&M Plan and revisions (Sept — Dec 08)

Review of APP Performance Report (Dec 09 - March 10)

Oversight of waste management activities (Ongoing)

Participation in weekly Project Status Conference calls (July 08 - Dec 10)

line groundwater monitoring

Funding:

Need more funds now.

MIPR to
Other

Corps:

1AG Summary

USACE

Direct Fund Cite Total Amend Total IAG Date

$500,000

$500,000 18 November 1989

$150,000

$1 50.000‘ $650,000 25 September 2000

$200,000

$200,000 $850,000 29 Septernber 2005

$150,000

$150,000 $1,000,000 21 June 2006

$50,000

$50,000 $1,050,000 28 June 2007

$150,000

$150,000 $1,200,000 | 30 November 2007

Note: USACE Indudes USACE Labor and MIPRS

USACE (includes AE blils)

Expendituré‘s '

Funded

Total Billed Remalning

Funding

Current Blll | Previous Bliled

$1,200,000

$31,435.35 $ 18,440.55 $1,160,292.77 $49,707.23

Contract W9120Q-06-D-0006 MP! task order 0007 exp 8/08/11

Funded

Total
Involced

‘Remalning To
Invoice

Current
Invoice

Previous
Cum,. Invoiced

Avallable
__Funding _

SOW
Awarded

$30,879.52 | $260,357.84 $32,142.36

$ 292,500

20F3




CENWK ‘ 30 OCTOBER, 2008
' Progress Report for

EPA Reglon i
Obligations Plan (FY) MPI
Contract Amount Planned Date Actual Date , Notes
W912DQ-06-D-0006 - 0007 $ 167,500 8/07/06
W912DQ-08-D-00086 - 0007 $ 125,000 8/07/06 Expires: 8/08/11

Scope of Work Summary for Future Work

The Chemical Leaman Tank Lines Superfund site is located In Logan Townshlp, New Jersey and s an active
tanker washing terminal for tankers containing bulk chemicals and hazardous waste. CENWK wilf provide
technical assistance to EPA In the form of RD/RA oversight of PRP activities. Malcolm Pimis, Inc. is the current
contractor providing oversight of the PRP.

Project Delivery Team
Name Responsibility
Steve Hadel/Robert Boucher | Project Manager
Gale Spencer Admin, Assistant
Leland Fuerst COR
Dan Sheehan (MPY) PM
W 30 October 2008
Robert Boucher Date:

Project Manager
816-389-3586

30F3
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Report Date: 10/18/2011 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

Invoice No. 27042211

Site/Project Site Name Amount
02B4BF01 CHEMICAL LEAMAN TANK o $31,435.35
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $31,435.35




Report Date: 10/18/2011 ’ Page 1 of 1
SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 . TRANS CODE: PV VOUCHER NO: 27042211
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-ACQ NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON , TN 38054-5005
APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M ' CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHCO08311
VOUCHER DATE: 10/27/2008 VOUCHER AMT: 31,436.356
SCHD DATE: 11/10/2008 HOLDBACK AMT: 0.00
CLOSED DATE: 11/10/2008 CLOSED ANT: 31,435.35
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW86941830 27042211 G5~ 27042211 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHCO08311
INDICATORS - TREASACT:C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER o ¢
SITE PAYMENT CHECK S H
VENDORCODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K
278348 1 PV AB002502475 001 0zB4 31,435.35 00000338 Y
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CENWK 19 JANUARY, 2010
Progress Report for

EPA Region li
Site: Chemical Leaman OU 1 (GW) 106378 _Phase: RD- RA
Bill No. : 27047136 IAG Number : DW86941830 (BZ639)
Partlal #124 IAG AwardDate : 18 November 1999
IAG Expiration Date: 31 October 2010
Reporting | From: To: ‘ | EPARPM: USACE PM:
Perlod: 02 Nov 2009 04 Jan 2010 Theresa Hwilka | Robert Boucher
Work Performed
Narmrative Project management and contractual oversight of AE contractors. Discussion and resolution of
small splll areas to eliminate the chance of additional groundwater contamination.
Meetings
Key
Milestones
Completed
Projected Work
Narrative | Continue oversight efforts for the PRP Design and Remedial Actlon.
Task Order Closeouts:
DACW41-968-D-9003.  Closeout TO 0008 $10,000
DACW41-02-D-0003  Closeout TO 0033 $ 2,181
W912DQ-06-D-0006 Closeout TO 0007 $ 31.70
Meetings
Key
Milestones
Forthcoming
Issues
Technical: | Current Status of Project: PRP oversight of groundwater treatment systems start-up problems
and redesign. Oversee RD madifications during RA activities. Excavation oversight of 4 AOCs
(RA). Completion date December 2010. Presently 50 1o 60% funded. Need more funds
November 2009. ,
Schedu!e: Malcolm Pirnie's PRP oversight activities include:
(revised e« Oversight and split sample collection for treatment system performance
2/11/09) monitoring (June 09 - Dec 10).
e Oversight and split sample collection for baseline groundwater monitoring
(pre-startup) (May 09).
e Preparation of data evaluation reports (June 09 - Dec 10).
e Review of O&M Plan and revisions (July 09 - Aug 09).
e Review of APP Performance Reports (Sept 09 - Jan 09).
s Oversight of waste management activities (Jan 09 to Dec 10).
e Participation in weekly Project Status Conference calls (July 08 - Dec 10).
Funding: '
MIPR's None

1OF3




CENWK

Progress Report for

19 JANUARY, 2010

EPA Region |l
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$500,000 $500,000 18 November 1999
$150,000 $150,000 $650,000 25 Septernber 2000
$200,000 $200,000 $850,000 | 29 September 2005
$150,000 $150,000 $1,000,000 21 June 2008
$50,000 $50,000 $1,050,000 26 June 2007
$150,000 $150,000 $1,200,000 | 30 November 2007
$ 150,000 $ 150,000 $1,350,000 March 2009
$120,000 $120,000 $1,470,000 7 May 2009
Note: USACE Includes USACE Labor and MIPRS
Listing of all Contract Actions
Associated with I1AG # DW96941830
(as listed in the CEFMS cod report)
Contract # // Task order #| Funds Remaining Status of TO Notes
DACW41-96-D-9003 0028 $ 10,651.47 Expired Clogeout
DACW41-02-D-0003 0033 $ 158,44 Inactive Closeout
W312DQ-06-D-0006 0007 $ 1,453.87 Active. Closeout
wW912DQ-08-D-0017-0013 $ 32,108 Active MP!. Expires 4/16/11
Total $44,371.78
Expenditures
USACE (includes AE bills)
Funded Current Blll | Previous Bllled Total Billed Remalning
Funding
$1,470,000 | $114,487.30 | $1,203,352.58 $1,317,839.88 $152,160.12
AE Funding
Funded SOwW Avallable Previous Current Total Remaining To
Awarded | Funding | Cum.invoiced | Invoice Invoiced Invoice
$1,193,670 0.00 $1,149,298.22 $44,371.78
Obligations Plan (FY) MPI
Contract Do Amount Planned Date Actual Date Notes
DACW41-86-D-9003 | 0028 $399,870
DACW41-02-D-0003 | 0033 $263,000
W912DQ-06-D-0006 | 0007 $292,500 8/07/06 Expires:
8/08/11
Wg12DQ-08-D-0017 | 0013 $238,200 Explres:
4/16/11
Total $1,193,670.00

20F3




Report Date: 10/18/2011 SCORPIOS : Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

Invoice No. 27047136

Site/Project Site Name Amount
02B4BF01 CHEMICAL LEAMAN TANK $114,487.30
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Involce Amount: $114,487.30




Report Date: 10/18/2011 Page 1 of 1
SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27047136
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR ' PROMPT PAY TYPE:

: MILLINGTON, TN 38054-5005
APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. 0.: KCOO
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC10028
VOUCHER DATE: 01/19/2010 VOUCHER AMT:  114,487.30
SCHD DATE: 02/01/2010 - HOLDBACK AMT: 0.00
CLOSED DATE: 02/01/2010 CLOSED AMT:  114,487.30
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96941830 27047136 G5 27047136 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC10028
INDICATORS - TREASACT:C POST TREASACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER 9 ¢
SITE PAYMENT CHECK S H
VENDORCODE _ TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV. B0001778528 001 02B4 114,487.30 00000245 Y
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CENWK 30 JANUARY, 2009
Progress Report for
EPA Region I
Site: Chemical Leaman OU 1 (GW) 106378 Phase: RD- RA
Bili No. : 27042681 IAG Number DW96941830 (BZ639)
IAG Award Date 18 November 1999
1AG Expiration Date : 31 December 2008
Reporting | From: To: EPARPM: USACE PM:
Perlod: 3 Nov 2008 1 Dec 2008 Famaz Saghafl | Robert Bou¢her
Work Performed
Namative PRP oversight. The PRPs have almost completed the treatment plant. MP! will complete the
oversight of trouble shooting soon. MPI will then do trouble shooting of plant start up.
Following this MP! will do a review of the RA Report followed by performance monitoring.
Meetings
Key
Milestones
Completed
Projected Work
Narrative Continue oversight efforts for the PRP Design and Remedlal Actlon.
Meetings
Key
Milestones
Forthcoming
Issues
Technical: | Curent Status of Project: Construction of the groundwater pump and treat system (by

th
PRP's contractor) is substantially complete; however, surfactants in the groundwater ha\tlf

causing problems in the treatment process (reacting with added polymers and plugging
filters). We are currently assisting EPA with evaluating and trouble shoating this problem
Modifications to the treatment system 1o remove the surfactants before the filters has bee
preliminarily proposed and wilt be formally submitted to EPA for review and approval. On
Is approved, they plan to run a 30-60 day pilot test to demanstrate its effectiveness. Assu
the pilot test runs smoothly and meets treatment requirements, the RP will start the O&M
activities (Le., full time operation).

been
e sand

n
ca this
ming

{

10F3




CENWK

Progress Report for
EPA Region I

30 JANUARY, ¢

Schedule: | Malcolm Pirnie’s activities include:
Review and assessment of alternative treatment processes documentation
(technical reviews of memos, work plans, shop drawings, specifications, dr3ft and
final reports) (July — Jan 09.
Oversight of system construction modifications (Feb 09 — Apr 09)
Oversight of pilot tests and startup testing (Feb - Apr 09)
Oversight and split sample collection for treatment system performange
monitoring (March 09 — May 09)
Oversight and split sample collection for baseline groundwater monitpring
(pre-startup) (Sept 08)
: Preparation of data evaluation reports (May 09 — Jul 09)
Review of O&M Plan and revisions (March — Apr 09)
Review of APP Performance Report (Jul 09 — Dec 09)
Oversight of waste management activities (Jan 09 to Dec 09)
Participation in weekly Project Status Conference calls (July 08 - Deg 10)
Funding: | AE has no money. $230,000 to complete. $130,000 for Jan to March 09.
MIPR to
Other
Corps:
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Dat? ~
$500,000 $500,000 | 18 Novemqeq 1999
$150,000 $150,000 $650,000 25 Septemt}ef 2000
$200,000 $200,000 $850,000 | 29 September 2005
$150,000 $150,000 $1,000,000 21 June 2006
$50,000 $50,000 $1,050,000 26 June 2007
$150,000 $150,000 $1,200,000 | 30 November 2007
Note: USACE Indudes USACE Labor and MIPRS
Expenditures
USACE (includes AE bills)
Funded Current Bill | Previous Billed Total Billed Remaining
Funding
$1,200,000 $1,082.94 $ 30,689.91 $1,182,075.62 $17,924.38
Contract W912DQ-06-D-0006 MPI task order 0007 exp 8/08/11
Funded SOW Avallable Previous Current Total Remalning To
Awarded Funding | Cum. Involced Invoice Invoiced Invoice
$ 292,500 $ 000 $290,156.99 $2,343.01
20F3




CENWK

Progress Report for

30 JANUARY, 2009

EPA Region |l
Obligations Plan (FY) MPI
Contract Amount Planned Date Actual Date Natas
W812DQ-06-D-0006 - 0007 $ 167,500 8/07/06
W912DQ-06-D-00086 - 0007 $ 125,000 8/07/06 Expires] 8/08/11

Scope of Work Summary for Future Work

The Chemical Leaman Tank Lines Superfund site Is iocated in Logan Township, New Jersey and Is ar) active
tanker washing terminal for tankers containing bulk cheficals and hazardous waste. CENWK will proyide
technical assistance to EPA in the form of RD/RA oversight of PRP activities. Malcolm Pimls, Inc. is the current
contractor providing oversight of the PRP.

I~ Robert Boucher - Date:

Project Manager
816-388-3586

Project Delivery Team

Name

Responsibility

Steve Hadel/Robert Boucher

Project Manager

Gale Spencer Admin. Assistant
Leland Fuerst COR
Dan Sheehan (MP!) PM

30 January 2009
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Report Date: 10/18/2011 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

invoice No. 27042681

Site/Project Site Name Amount
02B4BF01 CHEMICAL LEAMAN TANK ‘ $1,082.94
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $1,082.94




Report Date: 10/18/2011

SCORPIOS Proof of Payment

Page 1 of 1

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27042681
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AQ NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:
: MILLINGTON , TN 38054-5005
APPROVED BY: GOTTESMAN, JUSTIN ,,
DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. 0. : KCOO
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09040
VOUCHER DATE: 01/30/2009 VOUCHER AMT:  1,082.94
SCHD DATE: 02/11/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 02/11/2009 CLOSED AMT: 108294
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DWS6941830 27042681 G5 27042681 G5
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09040
INDICATORS - TREASACT:C  POSTTREASACT:Y  POSTDETAILS: Y  EXP:F  BACKOUT:
o
PAYMENT VOUCHER SITE PAYMENT CHECK S
VENDORCODE _ TC ___ NUMBER ADVNUM LN D AMOUNT NUMBER T
278348 1 PV A9002744721 001 0284 1,082.94 00000156 ¥

N
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CENWK

31 OCTOBER, 2008
Progress Report for
EPA Region |i

Site: Chemical Leaman OU 1 (GW) Phase: RD - RA
Blil No, : 27041832 IAG Number DW96941830 (BZ839)
|AG Award Date 18 November 1999
IAG Expiration Date : 31 Decamber 2008
Reportin [Fromy: To: EPARPM: USACE PM:
g Period:|2 Sept 2008 -121 Sept 2008 Farnaz Saghafi |Steve Hadel
Robert Boucher
Work Performed
Narrative PRP oversight. The PRPs have almost completed the treatment plant. MPI will complete the
oversight of trouble shooting soon. MP! will then do trouble shooting of plant start up.
Following this MP! will do a review of the RA Report followed by performance monitoring.
Meetings
Key
Milestones
Completed
Projected Work
Narrative Continue oversight efforts for the PRP Design and Remedial Action.
Meetings
Key
Milestones
Forthcoming
Issues
Technical: | Current Status of Project: Construction of the groundwater pump and treat system (by the

PRP’s contractor) Is substantially complete; however, surfactants in the groundwater have been
causing problems in the treatment process (reacting with added polymers and plugging the sand
fiiters). We are currently assisting EPA with evaluating and trouble shooting this problem.
Modifications {o the treatment system to remove the surfactants before the filters has been
preliminarily proposed and will be formally submitted to EPA for review and approval. Once this
is approved, they plan to run a 30-80 day pilot test to demonstrate its effectiveness. Assuming
the pilot test runs smoothly and meets treatment requirements, the RP will start the O&M
activities {.e., full ime operation).
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CENWK 31 OCTOBER, 2008
Progress Report for

EPA Region II

Schedule: | Malcolm Pimnie’s activities include:

Review and assessment of alternative treatment processes documentation
(technical reviews of memos, work plans, shop drawings, specifications, draft and
final reports) (July — Dec 08).

Oversight of system construction modifications (August — Dec 08)

Oversight of pilot tests and startup testing (August — Dec 08)

Oversight and split sample collection for treatment system performance
monitoring (August 08 — Dec 09)

Oversight and split sample collection for baseline groundwater monitoring
(pre-startup) (Sept 08)

. Preparation of data evaluation reports (Aug 08 — Dec 09)

Review of O&M Plan and revisions (Sept — Dec 08)

Review of APP Performance Report (Dec 09 — March 10)

Oversight of waste management activities (Ongoing)

Participation in weekly Project Status Conference calls (July 08 - Dec 10)

Funding: | Adequate.

MIPRto
Other
Corps:
1AG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$500,000 $500,000 18 November 1999
$150,000 $150,000 $650,000 25 September 2000
$200,000 $200,000 $850,000 29 September 2005
$150,000 $150,000 $1,000,000 21 June 2006
$50,000 : $50,000 $1,060,000 26 June 2007
$150,000 $150,000 $1,200,000 | 30 November 2007
Nole: USACE Indludes USACE Labor and MIPRS '
Expenditures
USACE (includes AE bills)
Funded Current Bill | Previous Bllled Total Billed Remalning
Funding
$1,200,000 $ 20233 ) $ 1,118,857 .42 $81,142.58

Contract W912DQ-06-D-0006 MPI task order 0007 exp 8/08/11

Funded SOwW Avallable Previous Current Total Remaining To
Awarded Funding { Cum, Invoiced Invoice Involced Invoice
$ 292,500 $ 000 $229,478.12 $63,021.88

20F3




- CENWK 31 OCTOBER, 2008
Progress Report for

EPA Region |l
Obligations Plan (FY) MPI
Contract Amount Planned Date Actual Date - Notes
W912DQ-06-D-00086 - 0007 $ 167,500 8/07/06 .
W012DQ-06-D-0008 - 0007 $ 125,000 8/07/06- Expires; 8/08/11

Scope of Work Summary for Future Work

The Chemical Leaman Tank Lines Superfund site is located in Logan Township, New Jersey and Is an active
tanker washing terminal for tankers containing bulk chemicals and hazardous waste. CENWK will provide
technical assistance to EPA In the form of RD/RA oversight of PRP activities, Malcoim Pimie, Inc. is the current
contractor providing oversight of the PRP.

Project Delivery Team
Name Responsibility
Stave Hadel/Robert Boucher | Project Manager
Gale Spencer Admin. Assistant
Leland Fuerst COR
Dan Sheehan (MP1) PM

M 31 October 2009
Robert Boucher » Date:

Project Manager
816-389-3586

30F3




Report Date: 10/18/2011 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96941830

Invoice No. 27041832

Site/Project Site Name Amount
02B4BF01 CHEMICAL LEAMAN TANK $292.33
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $292.33




Report Date: 10/18/2011 Page 1 of 1
SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 27041832
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AQ NO CHECK DISB FLAG: N
: §722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON , TN 38054-5005
APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KCoo
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC08337
VOUCHER DATE: 10/31/2008 VOUCHER AMT: 292.33
\ SCHD DATE: 12/04/2008 HOLDBACK AMT: 0.00
CLOSED DATE: 12/04/2008 ’ CLOSED AMT: 292,33
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96941830 27041832 G5 27041832 G5
INTER AGCY SYMBOL.: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08337
INDICATORS - TREASACT:C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER o¢
SITE PAYMENT CHECK S H
VENDORCODE TC NUMBER ADV NUM LN D AMOUNT NUMBER T K

278348 1 PV AS002495517 001 02B4 . 292.33 00000321 Y




Report Date: 10/18/2011 Section 12 - Page 1 of 2

Certified By Financial Management Office
Contract Costs
CHEMICAL LEAMAN TANK, BRIDGEPORT, NJ SITE ID = 02 B4
OU01 COSTS 11/01/2008 - 08/31/2011 (PP0O2 FY09 - PP23 FY11)

INTERAGENCY AGREEMENT (IAG)
ARMY CORPS OF ENGINEERS

DW86941830
GOTTESMAN, JUSTIN
From: 09/02/2008 To: 08/01/2011

Federal Agency:
IAG Number:
Project Officer(s):
Dates of Service:

Summary of Service:;

Total Costs: $488,293.26
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount =~ Number and Date Amount
27042211 10/27/2008 31,435.35 08311 11/10/2008 31,435.35
27041832 10/31/2008 292.33 08337 12/04/2008 292.33
27042343 01/28/2009 30,699.91 09037 02/10/2009 30,699.91
27042681 01/30/2009 1,082.94 09040 02/11/2009 1,082.94
27043009 02/04/2009 2,941.12 08055 02/26/2009 2,941.12
27043328 03/20/2009 1,8569.47 09097 04/08/2009 1,859.47
27043668 03/24/2009 579.19 09097 04/09/2009 579.19
27044313 05/14/2009 3,069.07 09139 05/21/2009 3,069.07
27044700 07/13/2009 1,356.82 09203 07/24/2009 1,356.82
27045058 08/17/2009 5,340.17 09237 08/27/2009 5,340.17
27045408 08/21/2009 1,687.67 09244 09/03/2009 1,687.67
27045742 09/22/2009 40212 09272 10/01/2009 402.12
' 27046108 10/16/2009 2,059.85 09303 11/03/2009 2,059.85
27047136 01/19/2010 114,487.30 10028 02/01/2010 114,487.30
27047462 02/25/2010 86,408.24 10070 03/15/2010 86,406.24
27046544 02/25/2010 1,981.48 10071 03/16/2010 1,981.48
27047784 04/06/2010 2,163.96 10116 04/28/2010 2,153.95
27048462 06/15/2010 3,162.57 10180 07/01/2010 3,162.57
27048114 08/13/2010 3,168.48 10236 08/26/2010 3,158.48
27048838 08/16/2010 25,982.93 10236 08/26/2010 25,882.93
27049230 08/16/2010 17,732.29 10238 08/26/2010 17,732.29
27049574 08/30/2010 4,256.84 10257 09/16/2010 4,256.84
27049942 09/30/2010 20,723.64 10278 10/07/2010 20,723.84
27050374 10/01/2010 1,988.20 10292 10/21/2010 1,888.20
27050859 11/22/2010 39,744.84 10344 12/14/2010 39,744.84
27051200 12/21/2010 11,347.16 10362 12/30/2010 11,347.186
27051584 02/10/2011 4,081.60 11046 02/17/2011 4,081.60
27052358 03/04/2011 3,5625.78 11073 03/16/2011 3,5625.78
27051956 02/18/2011 20,298.41 11074 03/17/2011 20,298.41




Report Date: 10/18/2011 Section 12 - Page 2 of 2

Certified By Financial Management Office
Contract Costs
CHEMICAL LEAMAN TANK, BRIDGEPORT, NJ SITE ID =02 B4
QU01 COSTS 11/01/2008 - 08/31/2011 (PP02 FY09 - PP23 FY11)

INTERAGENCY AGREEMENT (IAG)

ARMY CORPS OF ENGINEERS
DW96941830

GOTTESMAN, JUSTIN

From: 09/02/2008  To: 08/01/2011

Federal Agency:
IAG Number:
Project Officer(s):
Dates of Service:

Summary of Service:

Total Costs: $488,293.26
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
27052760 04/156/2011 17,342.82 ACHC11119 05/03/2011 17,342.82
27053182 05/06/2011 19,043.17 ACHC11137 05/19/2011 19,943.17
27053592 06/17/2011 2,327.11 ACHC11178 06/29/2011 2,327.11
27053991 07/12/2011 2,619.06 ACHC11224 08/16/2011 2,619.05
27054385 08/17/2011 2,223.39 ACHC11238 08/30/2011 2,223.39
Total: $488,293.26







Rothenberc_;, Eric

From: Rothenberg, Eric

Sent: Monday, August 30, 2010 12:08 PM

To: 'jgold@qualitydistribution.com’; JRakitsky @qualitydistribution.com’

Subject: EPA Side Letter; Chemical Lea man - OU2 consent decree/costs after effective date.
(Revised)

----- Original Message -

From: Fajardo.Juan@epamail.epa.gov <Fajardo.Juan@epamail.epa.gov>
To: Rothenberg, Eric

Cc: DWeigert@ENRD.USDOJ.GOv <DWeigert @ENRD.USDOJ.GOv>

Sent: Mon Aug 30 10:31:22 2010

Subject: Chemcial Leaman - OU2 consent decree/costs after effective date.

Eric:

The Operable Unit Two (OU2) consent decree includes provisions for the
reimbursement of "Past Response Costs"” incurred by the United States
from January 1, 2004 through March 15, 2010. As you know, EPA has
conducted OU2 response work at the Site and has incurred OU2 response
costs after March 15, 2010 . More specifically, EPA is overseeing QDI's
removal of soils at locations deemed to be "hot spots,” and as a result,
has incurred additional response costs in connection with OU2 as the
Site. Moreover, the United States has incurred "enforcement costs” in
connection with QU2 since March 15, 2010. Those enforcement costs are
related to the OU2 consent decree we have been negotiating and which QDI
signed on August 27, 2010.

In comparison to the more than $1.93 million in OU2 past response costs
incurred by the United States from January 1, 2004 through March 15,
2010, the QU2 response costs incurred by the United States after March
15, 2010, are not believed to be substantial.

Juan M. Fajardo
Assistant Regional Counsel
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QUALITY DISTRIBUTION

Via Fax and U.S. Mail

bee: Eric Rothenberg

June 29, 2006 Roy Peterson, QDI
Louise Corrigan, QDI

Ms. Farnaz Saghafi

Remedial Project Manager

New Jersey Remediation Branch

U.S. Environmental Protection Agency
Region II (2ERRD-SNJB2)

290 Broadway, 19th Floor

New York, NY 10007-1866

RE: Chemical Leaman Tank Lines, Inc., Bridgeport, NJ Site
Civil Action No. 91-2637, Bill for Collection No. 00226057025

Bill Backup Information

Dear Ms. Saghafi:

We are in receipt of the June 15, 2006 letter from EPA providing “backup” for the above
referenced bill for oversight costs related to remediation of Operable Unit 1 - Groundwater at
the Chemical Leaman Tank Lines, Inc., Bridgeport, NJ Superfund site for the year 2005.
After reviewing the backup provided, it appears to be insufficient to substantiate the validity
of the oversight charges presented. We again request details for the Army Corps of
Engineers (COE) direct and indirect charges. The backup provided did not include
information on the MPI charges which comprise the bulk of the COE bill. Please provide a
list of project personnel and hourly charges per pay period for the MPI charges. Of
particular interest is the USACE bill no. 27031545 for the period from January 3, 2006 to
February 1, 2005 (assumed to mean 2006). The amount of this bill is $139,445.98 for one
month of work which is over ten times the average monthly bill for the rest of the year.

We reiterate that we want to know the specific project support provided by all of the EPA
personnel listed in the invoice. Many of the listed personnel are not known to QDI and
therefore their roles in the project are not understood.

Upon receipt of the information requested, we will require a forty-five (45) day review
period prior to payment or comment. Therefore, we hereby request an extension of the
payment due date for the above referenced bill, which was forty five (45) days from receipt
of the EPA letter (received on June 15, 2006).

>

y

T Resporsibie Care’

150.E. Pennsvlvania Avenue, Suite 430 % Downingtown, PA 19335 % Phone 610-518-3121 w Fax 610-51




Ms. Farnaz Saghafi
Remedial Project Manager
June 29, 2006

Page 2

We again request that EPA provide a projection for oversight costs for the year 2006 broken
out for EPA employees and all subcontractors.

If you have any questions, please contact Roy Peterson, or me, at 610-518-3124.
Sincerely,

QUALITY DISTRIBUTION, INC.

! L T,
(’/’_\g C&’W@ﬂ_/ . Zs/j d
—

James A. Rakitsky
Vice President, Environmental Services
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QUALITY DISTRIBUTION

Via Email (saghafi.farnaz@epa.gov) and Regular Mail

bee: Eric Rothenberg

February 7, 2008 Roy Peterson, QDI
Louise Corrigan, QDI
Ms. Farnaz Saghafi File - Bridgeport, NJ EPA Correspondence

Southern New Jersey Remediation Section
New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II (2ERRD-SNJB2)

290 Broadway, 19th Floor

New York, NY 10007-1866

RE: Chemical Leaman Tank Lines, Inc., Bridgeport, NJ Site
Civil Action No. 91-2637(JFG), Bill for Collection No. 27208265016

Bill Backup Information

Dear Ms. Saghafi:

We are in receipt of the December 28, 2007 letter from EPA which requested payment of the
above referenced bill for oversight costs related to remediation work at the Chemical Leaman
Tank Lines, Inc., Bridgeport, NJ Superfund site for the time period of June 1 2006 through
September 30, 2007. This letter is to formally request additional information for Quality
Distribution, Inc.(QDI) to properly evaluate the charges submitted by the agency and their
representatives,

After a careful review of the backup provided in EPA’s December 28, 2007 letter, QDI has
determined that there is not enough detail, interagency documents, and internal progress
reports to substantiate the validity of all of the oversight charges presented. The backup
provided did not include complete information on the MPI charges of $307,300.65, which
comprise the bulk of the COE bill. QDI requests a list of project personnel, specific task
worked on and hourly charges and expenses per pay period for the MPI charges.

In addition, we would like to know the specific project support provided by all of the EPA
personnel listed in the invoice. Some of the listed personnel are not known to QDI and their
roles in the project are not understood; therefore, the accuracy of the charges submitted for
this project can not be easily verified.

QDI is not disputing the EPA payroll, expense and other support costs that total to
§191,174.66. Therefore, QDI plans to wire or transmit a check in this amount to EPA not

later than February 20, 2008.
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Ms. Farnaz Saghafi
USEPA

February 7, 2008
Page 2

Upon receipt of the MPI backup information requested, we will require a forty-five (45) day
review period prior to payment or comment on the $307,300.65 detailed above.

If you have any questions, please contact Roy Peterson, or me, at 610-518-3124.
Sincerely,
QUALITY DISTRIBUTIO\I INC.
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James A. Rakitsky :
Vice President, Env1ronmental Services




